
ID Task Name Start

0 Windsurf 2007 Wed 31/10/07

1 1 Getting There Wed 31/10/07

2 1.1 Transfer to Airport Wed 31/10/07

3 1.2 Fly to Singapore Wed 31/10/07

4 1.3 Fly to London Wed 31/10/07

5 1.4 Fly to Barcelona Thu 1/11/07

6 1.5 Transfer to Hotel Thu 1/11/07

7 1.6 Hotel Stay Thu 1/11/07

8 2 Cruising Sat 3/11/07

9 2.1 Wind Surf Boarding Sat 3/11/07

10 2.2 Ibiza Spain Mon 5/11/07

11 2.3 Palma de Mallorca, Spain Tue 6/11/07

12 2.4 @ Sea Wed 7/11/07

13 2.5 Malaga, Spain Thu 8/11/07

14 2.6 Tangier, Morocco Fri 9/11/07

15 2.7 @ Sea Sat 10/11/07

16 2.8 Lisbon, Portugal Sun 11/11/07

17 2.9 @ Sea Sun 11/11/07

18 2.10 Barbados, Barbados Sun 25/11/07

19 3 Going Home Sun 25/11/07

20 3.1 Transfer to Hotel Sun 25/11/07

21 3.2 Hotel Stay Sun 25/11/07

22 3.3 Fly to London Mon 26/11/07

23 3.4 Transfer to Hotel Tue 27/11/07

24 3.5 Hotel Stay Tue 27/11/07

25 3.6 Transfer to Airport Thu 29/11/07

26 3.7 Fly to Singapore Thu 29/11/07

27 3.8 Fly to Perth Fri 30/11/07

28 3.9 Transfer Home Sat 1/12/07
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